
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 12/23/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0021

02/03/2015

Contract Location: Time Allowed:

SR 31 OVER THE WITHLACOOCHEE RIVER.

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/22/2013

03/08/2013

03/19/2013

04/17/2013

05/23/2013

00/00/0000

00/00/0000

694 Days

03/11/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 94.24

654 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,540,497.33

$5,315,218.37

$2,427,330.51

55.94%

Counties:

Brooks Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432100-      $5,540,497.33 $5,315,218.37 $2,427,330.51 56.19% $152,476.01

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 12/23/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0021

02/03/2015

Project Number: 432100-      SR 31 - BRIDGE REHABILITATION

 

BRST0-0034-01(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,479,596.76 $2,355,052.36 $124,544.40

Non-Participating $619,899.29 $588,763.19 $31,136.10

Total Earnings $3,099,496.05 $2,943,815.55 $155,680.50

Stockpiled Materials $13,670.77 $16,875.26 ($3,204.49)

Gross Earnings $3,113,166.82 $2,960,690.81 $152,476.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,113,166.82 $2,960,690.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $152,476.01

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 12/23/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0021

02/03/2015

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0175 150-1000     TRAFFIC CONTROL - LS  1.000 .752

 127513.990 .032

BRST0-0034-01(027)

 

.784 $4,080.45 $99,970.97

Category Amount: $4,080.45 $99,970.97

Category Number: 0040 EROSION

0235 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  9,000.000 5,485.000

 0.050 650.000

 

 

6,135.000 $32.50 $306.75

0240 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  398.000 215.000

 0.050 50.000

 

 

265.000 $2.50 $13.25

0255 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  6.000 4.000

 250.000 1.000

 

 

5.000 $250.00 $1,250.00

0265 167-1500     WATER QUALITY INSPECTIONS MO  18.000 19.000

 928.440 1.000

 

 

20.000 $928.44 $18,568.80

Category Amount: $1,213.44 $20,138.80

Category Number: 0020 BRIDGE

0445 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .347

 878605.830 .124

1

 

.471 $108,947.12 $413,823.35

0475 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .323

 184175.510 .225

1

 

.548 $41,439.49 $100,928.18

0481 520-2214     PILING, PSC, 14 IN SQ LF  .000 19.620

 70.935 .000

                                                            

                                                            

19.620 $.00 $1,391.74



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 12/23/2014

to 01/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0021

02/03/2015

Project Number 432100-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0486 520-2220     PILING, PSC, 20 IN SQ LF  .000 34.760

 56.320 .000

                                                            

                                                            

34.760 $.00 $1,957.68

Category Amount: $150,386.61 $518,100.95

Category Number: 0030 DRAINAGE

0545 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  168.000 168.900

 40.000 .000

 

 

168.900 $.00 $6,756.00

0600 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  48.000 48.200

 36.000 .000

 

 

48.200 $.00 $1,735.20

Category Amount: $0.00 $8,491.20

Category Number: 0040 EROSION

0635 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  2.000 3.000

 175.000 .000

 

 

3.000 $.00 $525.00

Category Amount: $0.00 $525.00

Category Number: 0020 BRIDGE

0690 524-0350     TEST CORING LF  186.000 261.000

 80.650 .000

 

 

261.000 $.00 $21,049.65

Category Amount: $0.00 $21,049.65

Category Number: 0030 DRAINAGE

0730 550-2120     SIDE DRAIN PIPE, 12 IN, H  1-10 LF  250.000 259.000

 0.010 .000

 

 

259.000 $.00 $2.59

Category Amount: $0.00 $2.59

Project Total Amount: $155,680.50 $3,099,496.05


